



Lewis and Clark County Public Works

2011-2012 Flood Remediation & 2012 Projects

1.12.2012

Flood Repairs FEMA funded

<u>Project</u>	<u>Completed</u>	<u>Project</u>	<u>Completed</u>
Arastra Gulch Rd.	No	Austin Rd.	Yes
Dalton Mountain Rd.	No	Beaver Creek	Yes
Dalton Mountain Rd. #2	No	Central Valley	Yes
Empire Rd.	No	Elk View	Yes
Spokane Creek/HSG Pit	No	Grizzly Gulch	Yes
Stemple Pass #1	No	Gun Club	Yes
Stemple Pass #10	No	Lincoln Gulch Rd.	Yes
Stemple Pass #11	No	Little Prickley Pear Rd.	Yes
Stemple Pass #12	No	Lyons Creek	Yes
Stemple Pass #13	No	Marsh Creek Rd.	Yes
Stemple Pass #14	No	Olson Rd.	Yes
Stemple Pass #15	No	Sieben Canyon #2	Yes
Stemple Pass #2	No	Sieben Canyon/Jack Walsh Bridge	Yes
Stemple Pass #3	No	Sierra Road	Yes
Stemple Pass #4	No	Stemple Pass #16	Yes
Stemple Pass #5	No	Compile Project work sheets (36)	Yes
Stemple Pass #6	No	Austin Road Above parking area gravel / Blade	Yes
Stemple Pass #7	No		
Stemple Pass #8	No		
Stemple Pass #9	No		
Lincoln Gulch Rd. #2	No		

Flood Repairs Non FEMA funded

<u>Project</u>	<u>Completed</u>
Forestvale S. side of MT Ave	No
McHugh West Side	No
Gun Club / Sierra Culvert	No
Sewell / MT Ave	No
Hunters Gulch	No

<u>Project</u>	<u>Completed</u>
Log Jam Ten Mile Creek at McHugh Log West of MT Ave in Ten Mile Creek	Yes Yes
Green Meadow and Alfalfa Rd MDT pipe work	Yes
Elk Creek Repair Bridges	Yes
Sierra Road Ditch cleaning and tree removal	Yes
Grizzly flood repair (before winter)	Yes
Stemple Pass flood repair (before Winter)	Yes
Herrin Lake Tree Removal Flood work	Yes
Alabama / Progress Repairs	Yes
Mitigation NOI Submitted	Yes
School Bus Routes /Winter maintenance	Yes

2012 Projects

Current Work Load 2012 Projects

PTH Crusher/Projects

Benchmark pulverization/drainage work (FH)

York/Nelson regrading/drainage, shaping (FH)

York/Nelson slope flattening/place fill (FH)

Trout Creek bank/guardrail (FH)

Sun Canyon Road Regraveling (FH)

Sun Canyon/Benchmark curve realignment (FH)

Rimini Road Reconstruction/ROW/utilities

Marysville Road Blade patch/chip seal

TSEP Grant Application 2012 (TSEP)

Sieben Canyon TSEP Bridge Project (TSEP)

Safety Project Upper Grizzly Gulch (MDT)

Emerald Ridge Loop (BOCC)

Barr Creek (RAC)

Dalton Mountain Road

Spring Creek/graveling/utilities

Flood Project FEMA - 20 Projects (FEMA)

Non FEMA Projects – 5 Projects

Maintenance of Roads/Bridges Projects

Plowing

Sweeping

Patching

Grading

Blade patching

Chip Seal Projects

Striping

Graveling

Drainage/Culvert/Bridge Maintenance

2012 Projects Flood Projects

Funding

FEMA

Non FEMA

Non FEMA

Non FEMA

Non FEMA

Non FEMA

Project

Arastra Gulch Rd.

Dalton Mountain Rd.

Dalton Mountain Rd. #2

Empire Rd.

Spokane Creek/HSG Pit

Stemple Pass #1

Stemple Pass #10

Stemple Pass #11

Stemple Pass #12

Stemple Pass #13

Stemple Pass #14

Stemple Pass #15

Stemple Pass #2

Stemple Pass #3

Stemple Pass #4

Stemple Pass #5

Stemple Pass #6

Stemple Pass #7

Stemple Pass #8

Stemple Pass #9

Lincoln Gulch #2

Forestvale S. side of MT Ave

McHugh West Side

Gun Club / Sierra Culvert

Sewell / MT Ave

Hunters Gulch

Flood Pictures

Austin Road Before / After



Beaver Creek Before / After



Elk Creek Before / After



Jack Walsh Bridge Before / After




Lincoln Gulch Before / After



Lincoln Rd Pedestrian Bridge Before / After



Lyons Creek Before / After



Olson Rd Before / After



McHugh Bridge Before / After

