

**LEWIS AND CLARK COUNTY PUBLIC WORKS  
PROFESSIONAL SERVICES CONTRACT  
AMENDMENT NO. 1**

This Amendment is made to the Contract dated February 27, 2018 and entered into by and between Lewis and Clark County, a political subdivision of the State of Montana, herein "COUNTY", and HULTENG CCM, INC., herein referred to as "HULTENG," whose address is 6417 Trade Center Avenue, Billings, Montana 59101; phone number is (406) 655-1116.

Contract modifications include:

8. COMPENSATION: Phase II (Construction) – Lump sum for Phase II construction phase services is 4.65% of the total project budget of \$8,300,000 or \$385,950. Previous billing for Phase I (Preconstruction) services will be deducted.

Reimbursables: Lodging & Meals \$ 950.00/month

Phase II will be considered complete when the GCCM has completed the punch list generated from the substantial completion walk thru or September 1, 2020, whichever comes first.

COUNTY and HULTENG hereby agree to modify the above-referenced Contract as set forth in this Amendment. All provisions of the Contract not modified by this or previous Amendments remain in full effect.


COUNTY:

HULTENG:

Date: 4.16.19


Date: 4/9/19

  
Jim McCormick, Chairman  
Board of County Commissioners  
Lewis and Clark County


  
Shane A. Swandal, President  
Hulteng CCM, Inc.

ATTEST:

State of Montana  
County of Lewis and Clark

  
Paulette J. DeHart, Clerk and Recorder

This instrument was acknowledged before me on 4.9.19 [date] by Shane A. Swandal as President of Hulteng CCM, Inc.

  
(Signature of Notarial Officer)

(Seal)

(Seal)

